Northampton Police Building & Site Committee Meeting

November 1, 2007 

Minutes
Present: Chief Russell Sienkiewicz, Robert Ostberg, Capt. Joseph Koncas, Lt. Scott Savino, Officer Mike Allard, Susan Maguire, Anthony Patillo, Jon Hite, David Pomerantz, Councillor David Murphy, Councillor David Narkewicz
Place: 2nd Floor City Hall Hearing Room, 210 Main Street
Start time: 5:00 pm
1. Call to order

Co-Chair Robert Ostberg called the meeting to order at 5:00 P.M.
2. Approval of minutes

David Pomerantz made a motion that the minutes for the June 20, 2007 meeting be approved. Susan Maguire seconded. Chair Ostberg called for a vote and the motion carried unanimously.
Jon Hite made a motion that the minutes for the August 23, 2007 meeting be approved with spelling corrections. Lt. Savino seconded. Chair Ostberg called for a vote and the motion carried unanimously.

Councillor Narkewicz informed members that he had uploaded all previous meeting minutes to the Committee’s new web page on the City of Northampton web site (www.northamptonma.gov/psbc). It was agreed that the Committee would upload all future minutes upon approval. 
3. Design Services Contract 

Co-Chairs Ostberg and Sienkiewicz briefed members on their contract negotiations with Caolo & Bieniek Associates, Inc. for design services following the Committee’s unanimous selection of the firm on August 23, 2007 and its empowerment of the co-chairs to conduct said negotiations.

An initial price of $986,000 was submitted by Caolo & Bieniek on September 2, 2007. Following an October 1, 2007 meeting with Caolo & Bieniek officials, a revised price of $881,000 was submitted on October 3, 2007.
A review by the City Procurement Officer Joseph Cook, Captain Koncas, Project Manager Ray Kinghorn, and the Co-Chairs resulted in a follow-up meeting with Caolo & Bieniek officials and Mr. Cook on October 16, 2007 to discuss additional clarifications and changes to its proposal.

A final revised design services fee proposal was submitted by Caolo & Bieniek on October 25, 2007 totaling $936,680. A copy of the four-page proposal was before the committee for its review and possible approval.
The Co-Chairs explained the major revisions to the contract, including $17,080 for deferred payment interest costs and $38,000 for Furniture, Fixtures, and Equipment (FFE). They also explained that a separate proposal was being prepared by Caolo & Bieniek for commissioning services and other costs related to the Leadership in Energy and Environmental Design (LEED) certification process. 
The LEED certification cost analysis was requested following a meeting by the co-chairs with Mayor Higgins and is intended to ensure the project can meet the goal of constructing a “green” municipal building as outlined in the City’s draft master plan, Sustainable Northampton while separating out and potentially deferring the additional costs (administrative, commissioning, etc.) of the actual LEED certification process itself.
Following the Co-Chairs report and discussion, Jon Hite made a motion that the Committee accept the October 25, 2007 fee proposal for design services submitted by Caolo & Bieniek Associates, Inc. The motion was seconded by Susan Maguire.
Prior to the vote on the motion, Chief Sienkiewicz explained that the Committee’s formal acceptance of the proposal did not constitute a final design services agreement with Caolo & Bieniek. The design services fee proposal would still require review by the City Solicitor and the final contractual acceptance and signature of the Mayor.
Co-Chair Ostberg called for a vote and the motion carried unanimously.
3. Adjournment
Susan Maguire made a motion that the Committee adjourn its meeting. Officer Allard seconded the motion. Co-Chair Ostberg called for a vote and the motion carried unanimously.

Meeting adjourned at 5:58 pm

Submitted, pending committee approval, 

David Narkewicz 
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